m·cores Project Development Process

Task Force

Objectives
- Develop Guiding Principles – Oct 2020
- Data Collection
- Interagency Coordination
- Review Needs of Project Areas
- Design Recommendations
- Avoidance Minimization Mitigation & Enhancement (AMME) Recommendations
- Public Involvement and Stakeholder Coordination

Public Meetings
- Task Force Meetings
- Community Open Houses
- Public Workshops

Planning and Corridor Evaluation

Objectives
- Purpose and Need Statement
- Alternative Corridors Development
- Alternative Corridors Evaluation
- Corridor Segmentation
- Interagency Coordination and Review
- Traffic Analysis
- Economic Analysis
- Public Involvement and Stakeholder Coordination

Public Meetings
- Corridor Public Workshops
- Recommended Corridor Public Meeting
- Local Government, Stakeholder, and Advisory Committee Meetings

Project Development and Design

Objectives
- Develop and Evaluate Alternative Alignments
- Implement AMME recommendations from Task Force
- Resources Evaluation
- Agency review and concurrence
- Stormwater and Water Quality
- Permitting
- Utility, Rail, Right-of-Way Coordination
- Public Involvement and Stakeholder Coordination

Public Meetings
- Alternative Public Workshops
- Public Hearing for Preferred Alternative
- Local Government, Stakeholder, and Advisory Committee Meetings

Right-of-Way

Objectives
- Residential & Business Owner Notifications
- Residential & Business Property Appraisal
- Negotiations to Purchase
- Closing Process

Public Meetings
- Public Information Meetings

Construction

Objectives
- Construct MCORES
- Implement Mitigation and Enhancements

Public Meetings
- Public Information Meetings

Overlaps with Planning and Project Development

Overlaps with Task Force

2019

Overlaps with all steps

2030

Overlaps with Project Development and Design

Overlaps with Design and Right-of-Way as segments complete

STEP 1 | STEP 2 | STEP 3 | STEP 4 | STEP 5